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Deployment Teams

• LANL

– K Hollis
– L Foster
– R Martin
– K Brandt
– R Mason
– GD Roberson/S Arp (DOE)

• Fluor-Hanford

– P Sato
– Dennis Fazzari
– Ben Tabayoyon
– D Groth
– R Wilbanks
– S Clarke (DOE)



Deployment Highlights

• Started in Sept 01 under the NMFA program
• Transferred to 94-1 in Jan/Feb 02
• Weekly meeting were held to maintain progress
• MOU completed March 02
• Schedule in place March 02

– Milestones have slipped thought out the year
• QMP interface working agreement Sept 02
• NM instrument deployed in Sept 02



Current Status

• Instrument operational
– Calibration standards run (LANL/PFP)

• 60 samples identified of the 96 total for moisture 
measurement

• Work instruction have been approved
• Work should commence this month

– Complete by end of calendar year 



Issue

• 3013 can fill height
– Reviewed options for analysis
– SGS is currently being tested for applicability

• Verified at LANL
• Hanford testing completed and LANL review has approved the 

system for use
• Funding for additional work approved
• Modification to MOU in process


